Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
October 1, 2009 thru December 31, 2009 Performance Report



Grant Number:
B-08-DN-44-0001

Grantee Name:

Rhode Island State Program

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Reviewed and Approved

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:



Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

This Report Period
N/A

N/A
$3,916,043.40
$3,958,882.90

$0.00
$5,934,746.00
$0.00
$0.00

Required

$0.00
$2,940,000.00
$1,960,000.00
$0.00

Target
$4,900,000.00

To Date
$19,600,000.00

$19,600,000.00
$5,719,049.24
$5,761,888.74
$550,900.00
$8,138,346.00
$0.00

$0.00

To Date
0.00%

0.00%
$8,138,346.00
$0.00

$0.00

$0.00

Actual
$8,089,048.82

The State of Rhode Island has committed nearly all resources allocated from the Housing and Economic Recovery
Act of 2008. The program has exceeded its required low-income housing goals by committing over $5.3 million to
create 135 units of housing available to persons earning at or below 51% of Area Median Income (AMI).



A total of 99 households have received acquisition financing, promoting homeownership of foreclosed properties
located within NSP targeted areas.

The NSP Land Bank has acquired a total of 129 units, which will be rehabilitated and/or redeveloped primarily for
affordable housing opportunities.

Finally, a total of 172 units, including many held in the Land Bank, were assisted

under the Acquisition/Rehabilitation line item. The investment has leveraged millions of additional dollars from
owner-occupied homebuyers, investors and non profit community development corporations. Construction
undertaken will keep many contractors employed during these tough econoomic times.

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI)
persons/households. All activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or
Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties
acquired through the NSP Land Bank, by program regulation these properties meet the National Objective of LMMI,
Area Benefit (LMMA). All properties in the Land Bank are located in NSP Target Areas, which are greater than 51%
LMMIL. It should be noted that properties will generally be rehabilitated as affordable housing, additionally meeting
the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI -
Housing national objective. A large portion of these sites will be used to house persons at or below 50% of Area
Median Income (AMI), counting towards the State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to
purchase a foreclosed property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all
meet the LMMI-Housing (LMMH) national objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion
as the remainder the program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million,
To date, The State of Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects.
Goals vs Actuals

Land Bank 80-100 Units
Actual Land Bank 129 units

Development financing 75-100 units
Actual Development Financing 172 (Includes rental rehab and units for sale

Homebuyers Counseling 90
Actual Homebuyers Counseling 99

Demolition 28 units
Actual demolition 20 units

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown



099, Administrative Costs

101, State Homebuyer Assistance

102, State Acquisition/Rehabilitation

103, Land Bank

104, State Demolition/Infrastructure

105, Homebuyer Counseling

106, Providence Demolition/Infrastructure
107, Providence Homebuyer Assistance
108, Providence Acquisition/Rehabilitation

9999, Restricted Balance

Activities

$39,738.24
$1,481,337.00
$219,538.54
$1,969,789.62
$0.00
$6,750.00
$0.00
$24,500.00
$174,390.00
$0.00

$1,960,000.00
$2,298,000.00
$7,338,000.00
$4,092,475.00
$864,000.00
$40,000.00
$900,000.00
$300,000.00
$1,800,000.00
$0.00

$226,721.17
$2,017,737.00
$240,730.54
$3,028,220.53
$0.00
$6,750.00
$0.00
$24,500.00
$174,390.00
$0.00



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

State Administration

Activity Status:
Under Way

Project Title:
Administrative Costs
Projected End Date:
09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2009
N/A

N/A
$39,738.24
$39,738.24

$0.00

$0.00
$0.00
$0.00

To Date
$1,660,000.00
$1,660,000.00

$106,721.17
$106,721.17
$0.00

$0.00
$0.00
$0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode

Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.



Activity Locations
Address City

Various Various

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
00000

Amount




Grantee Activity Number: 101-1 (Various Addresses Detailed)

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance
Projected Start Date: Projected End Date:
01/08/2009 06/15/2009

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Rhode Island Housing
Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $485,100.00
Total CDBG Program Funds Budgeted N/A $485,100.00
Program Funds Drawdown $0.00 $485,100.00
Obligated CDBG DR Funds $0.00 $485,100.00
Expended CDBG DR Funds $0.00 $485,100.00
Rhode Island Housing $0.00 $485,100.00
Match Contributed $0.00 $1,940,400.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

526 Power Road, Pawtucket ($22,000) 117 Salina Street, Providence ($16,300) 63 Grantland Road, Cranston ($21,600) 152
New London Avenue, West Warwick ($16,000) 35 Peter Street, Providence ($18,560) 81 Dawson Street, Pawtucket ($21,400)
162 Devonshire, Providence ($18,000) 282 Vermont Avenue, Providence ($25,000) 535 Power Road, Pawtucket ($24,400) 77
Oakhurst, Warwick ($26,000) 22 Wood Street, West Warwick ($17,600) 125 Olympia Avenue, Pawtucket ($24,500) 291 Benefit
Street, Pawtucket ($16,380) 233 Pierce Avenue, Warwick ($33,000) 50 Chapin Avenue, Providence ($27,360) 57 Fiore Street,
Pawtucket ($31,000) 39 Bayonne Street, Warwick ($35,000) 24 Oneida Street, Cranston ($18,200) 108 Woodbury Street,
Pawtucket ($27,400) 93 Westcott Avenue, Cranston ($23,400) 87 Norfolk Street, Cranston ($22,000)

Location Description:
NSP Target Areas: Cranston ($85,200) Pawtucket ($167,080) Providence ($105,220) Warwick ($94,000) West Warwick
($33,600)

Activity Progress Narrative:

Downpayment assistance provided to 22 households in various targeted NSP cities. Five of the 22 homes were sold to low
income homebuyers.

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 22 22/21



This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 5 17 22 5/0 17/21 22/21 100.00
Activity Locations
Address City State Zip
63 Grantland Road Cranston NA 02910
57 Fiore St Pawtucket NA 02861
50 Chapin Ave Providence NA 02909
526 Power Road Pawtucket NA 02860
81 Dawson St Pawtucket NA 02861
93 Westcott Ave Cranston NA 02910
535 Power Road Pawtucket NA 02860
35 Peter St Providence NA 02904
87 Norfolk St Cranston NA 02910
152 New London Ave West Warwick NA 02893
39 Bayonne St Warwick NA 02889
233 Pierce Ave Warwick NA 02888
291 Benefit St Pawtucket NA 02861
108 Woodbury St Pawtucket NA 02861
162 Devonshire St Providence NA 02908
77 Oakhurst Warwick NA 02889
282 Vermont Ave Providence NA 02905
22 Wood St West Warwick NA 02893
117 Salina St Providence NA 02908
24 Oneida St Cranston NA 02920
125 Olympia Ave Pawtucket NA 02861

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
09/14/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

101-3 (Various Addresses)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

10/07/2009

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2009
N/A

N/A

$608,376.00

$608,376.00

$0.00

$2,514,904.00
$0.00
$0.00

To Date
$608,376.00
$608,376.00
$608,376.00
$608,376.00

$0.00

$2,514,904.00
$0.00
$0.00

214 Harmon AvenueCranston$21,70072 Wingate AvenueWarwick $22,00065-67 Bailey StreetCranston$27,98039 1/2 Parker
StreetW. Warwick$31,5002 Gardner StreetCranston$28,00070 Olympia AvenuePawtucket$29,60017 Taneton
StreetWarwick $26,00032 Gibbons AveWarwick $24,00015 Morris StW. Warwick$32,00028 West Carpenter
StPawtucket$19,20090 Speck AvenueCranston$29,00070 Hoppin AvenueE. Providence$24,000128 Dewey
AvenuePawtucket$24,60029 Starr StJohnston$28,000464 High StreetCumberland$27,50053 California
AvenueWarwick $36,630136 John StreetPawtucket$22,57221 Evergreen StreetCranston$24,800100 Anthony StreetE.
Providence$31,00088 Shawmut AvenueCentral Falls$17,00061 Bucklin AvenueWarwick $25,20085 Forest
StreetPawtucket$11,70016 Brayton StreetW. Warwick$20,39471 Corson StreetW. Warwick$24,000

Location Description:

Cranston (131,480)Warwick (133,380)West Warwick (109,494)Pawtucket (107,672)East Providence (55,000)Johnston

(28,000)Cumberland (27,500)Central Falls (17,000)

Activity Progress Narrative:

All of these homes were purchased with acquisitions financing assistance.

# of Housing Units

This Report Period

Cumulative Actual Total / Expected

Total
28/24

10



This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 3 25 28 3/3 25/21 28/24 100.00
Activity Locations
Address City State Zip
21 Evergreen Street Cranston NA 02910
464 High Street Cumberland NA 02864
214 Harmon Avenue Cranston NA 02909
28 West Carpenter St Pawtucket NA 02860
29 Starr Street Johnston NA 02919
17 Taneton St Warwick NA 02889
65-67 Bailey Street Cranston NA 02909
61 Bucklin Ave Warwick NA 02888
16 Braynon St West Warwick NA 02893
136 John Street Pawtucket NA 02861
85 Forest Ave Pawtucket NA 02860
70 Olympia Avenue Pawtucket NA 02861
32 Gibbons Ave Warwick NA 02889
24 Harvest St Providence NA 02908
53 California Ave Warwick NA 02888
128 Dewey Ave Pawtucket NA 02861
39 1/2 Parker Street West Warwick NA 02882
88 Shawmut Ave Central Falls NA 02863
71 Curson St West Warwick NA 02893
90 Speck Avenue Cranston NA 02910
72 Wingate Avenue Warwick NA 02882
100 Anthony Street East Providence NA 02914
70 Hoppin St East Providence NA 02915
2 Garden Street Cranston NA 02910
15 Morris St West Warwick NA 02893
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

11



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
01/08/2009

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

101-4 (Various Addresses)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

09/02/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$599,683.00
$599,683.00

$0.00

$2,398,730.00
$0.00
$0.00

To Date
$599,685.00

$599,685.00
$599,683.00
$599,683.00

$0.00

$2,398,730.00
$0.00
$0.00

68 Bell Street, Johnston ($37,000), 129 Wilson Street, Providence ($16,350), 98 Majestic Avenue, Cranston ($25,775), 44
Brookside Drive, Cranston ($30,000), 28 Wabun Street, Providence ($20,000), 80 Willett Avenue, East Providence, ($23,980),
77 Atlantic Blvd, North Providence ($31,000), 180 Calaman Rd., Cranston ($37,440), 105 Fiat Street, Cranston ($22,000) 26
Shippee Avenue, West Warwick ($22,000) 9 Glasgow Street, Providence ($20,000), 8 Harbour Avenue, West Warwick,
($17,800), 157 Dexter Street, Cumberland ($38,500) 15 Orchard Street, Central Falls, ($32,580) 18 Fourth Avenue,
Woonsocket ($19,960) 564 Coe Street, Woonsocket ($23,900), 44 Byron Street, Cranston ($28,000) 356 Blackstone Street,
Providence ($28,300) 261 Woodhaven Rd., Pawtucket ($34,800) 139 Kenwood Street, Woonsocket ($28,000), 34 Brightwood
Avenue, Providence ($34,100) 39 Harding Street, West Warwick ($28,200)

Location Description:

Central Falls ($32,580), Cranston ($143,213), Cumberland ($38,500), East Providence ($23,980), Johnston ($37,000), North
Providence ($31,000), Pawtucket ($34,800), Providence ($118,750), West Warwick ($68,000), Woonsocket ($71,860)

Activity Progress Narrative:

All 19 homes utilized acquisition financing/downpayment assistance.

# of Housing Units

This Report Period
Total
22

Cumulative Actual Total / Expected

Total
22/16

12



This Report Period

Low Mod Total
# of Households benefitting 4 18 22
Activity Locations
Address City
105 Fiat Street Cranston
98 Majestic Avenue Cranston
9 Glasgow Street Providence
8 Harbour Ave West Warwick

80 Willett Ave East Providence
44 Brookside Drive Cranston

28 Wabun Street Providence
564 Coe St Woonsocket
18 Fourth Avenue Woonsocket
44 Byron St Cranston

26 Shippee Ave West Warwick
129 Wilson Street Providence
15 Orchard Street Central Falls
356 Blackstone St Providence
261 Woodhaven Rd Pawtucket

34 Brightwood ave Providence
68 Bell Street Johnston

139 Kenwood St Woonsocket
39 Harding Street West Warwick

77 Atlantic Blvd
180 Calaman Blvd
157 Dexter Street

North Providence
Cranston

Cumberland

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
4/3

Mod
18/7

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

22/10

Zip

02910
02910
02908
02893
02915
02910
02908
02895
02895
02920
02893
02907
02863
02907
02861
02908
02919
02895
02893
02911
02910
02864

100.00

Amount

13



Grantee Activity Number:
Activity Title:

Activitiy Category:

101-6 (Acqui

addresses)
Acquisitions Financing

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
12/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

stions Financing 10 various

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

12/01/2009

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2009
N/A

N/A
$255,278.00
$255,278.00

$0.00

$1,021,112.00
$0.00
$0.00

Acquisition Financing assistance provided to 10 owner occupied homebuyers.

Location Description:

To Date
$255,278.00

$255,278.00
$255,278.00
$255,278.00

$0.00

$1,021,112.00
$0.00
$0.00

203 Obed Avenue North Providence 02904 ($17,000),70 Rocco Ave Pawtucket Rl 02860 ($25,000), 65 Essex St, Cranston, Rl
02910 ($19,998), 169 Clews Street, Pawtucket, Rl 02861 ($25,100), 84 Pine Grove Avenue, Warwick RI 02886 ($30,000), 94
Turner Ave East Providence 02915 ($33,900), 32 Francis Ave Pawtucket Rl 02860 ($25,600), 35 Nash Ave Warwick 02889
($35,000), 132 Cadorna Street, East Providence 02914 ($22,680), 1087 Roosevelt Avenue, Pawtucket RI ($21,600)

Activity Progress Narrative:

Hombuyers Acqusition financing provided to 10 homebuyers. Two (2) of the ten (10) homebuyers were low income and the
remaining 8 were medium/moderate income buyers.

# of Housing Units

This Report Period
Total
10

Cumulative Actual Total / Expected

Total
10/10

14



This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households benefitting 2 8 10 22 8/8 10/10 100.00
Activity Locations
Address City State Zip
94 Turner Ave East Providence NA 02915
32 Francis Ave Pawtucket NA 02860
132 Cardona Street East Providence NA 02914
169 Clews Street Pawtucket NA 02861
84 Pine Grove Avenue Warwick NA 02886
65 Essex Street Cranston NA 02910
70 Rocco Avenue Pawtucket NA 02860
1087 Roosevelt Ave Pawtucket NA 02860
203 Obed Avenue North Providence NA 02904
35 Nash Ave Warwick NA 02889
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

15



Grantee Activity Number:
Activity Title:

Activitiy Category:

101-7 Variou

s Addresses

Acquisition Financing

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
07/17/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

07/17/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $240,960.00

N/A $240,960.00

$18,000.00 $18,000.00

$18,000.00 $18,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition financing assisting income-eligible households in acquiring foreclosed properties.

Location Description:

54 West Cole, Pawtucket ($16,400); 203 Chandler, Pawtucket ($17,800); 176 Talcott, Woonsocket ($29,005); 375-377
Webster, Cranston ($28,000); 184 Rosemaere, Pawtucket ($23,980); 60 Columbine, Pawtucket ($23,600); 34 Queen, Cranston
($33,060); 66 Rosella, Pawtucket ($26,200); 11 Bristol, Pawtucket ($22,720); 699 Cottage, Pawtucket ($20,200).

Activity Progress Narrative:

State is in the process of recapturing funds. City of Providence received funds to provide for downpayment assistance however

homebuyer did not acquire the property.

# of Housing Units

Low

This Report Period
Total
1

This Report Period
Mod

Cumulative Actual Total / Expected
Total
2/10

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%

16



# of Households benefitting 1 0

Activity Locations
Address
138-140 Admiral St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1 1/0

City

providence

0/10

State
NA

2/10 50.00

Zip
02908

Amount

17



Grantee Activity Number: 102-1 (Various Sites inspections and appraisals)
Activity Title: Activity Delivery Cost

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

03/09/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity delivery costs, inspections

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $284,100.00

N/A $284,100.00

$16,104.54 $16,104.54

$16,104.54 $16,104.54

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Various properties had inspections and appraisals prior to acquisitions.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

18



This Report Period
Low Mod
# of Households benefitting 0 0

Activity Locations
Address

Various Locations

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total

City
Various NSP Cities

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0
State Zip
NA 00000
Amount

19



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

102-3 (395 Central St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:
12/31/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$146,195.00
$146,195.00

$0.00

$0.00
$0.00
$0.00

To Date
$146,195.00

$146,195.00
$146,195.00
$146,195.00

$0.00

$0.00
$0.00
$0.00

Gut rehab of 3 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.

Rehabilitation of the house is almost complete.

Location Description:

REACH is the designated developer of this 3 unit multifamily rental

Activity Progress Narrative:

Project is almost completed.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected

Total
2/1

Cumulative Actual Total / Expected

Total
6/3
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# of Households benefitting

Activity Locations
Address
395 Central Street

Low

This Report Period

Mod Total
0 3
City
Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/3 0/0 6/3 50.00
State Zip
NA 02863

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

102-4 (175 Cross St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

12/31/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $57,239.00

N/A $57,239.00

$57,239.00 $57,239.00

$57,239.00 $57,239.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.

One of the units will be owner occupied. Rehabilitation of the house

Location Description:

Rehabilitation of 2 family home located in Central Falls.

Activity Progress Narrative:

Constrution underway.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 2

is almost complete.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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# of Households benefitting

Activity Locations
Address
175 Cross St

Low

This Report Period

Mod Total
1 2
City
Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
11 11 2/2 100.00
State Zip
NA 02863

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/16/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-15 (81-83 Pacific Street)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
12/16/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$46,338.07
$46,338.07

$0.00

$0.00
$0.00
$0.00

PCDC will be the developer of the 2 unit building.

Location Description:

81-83 Pacific Street is located in Central Falls Rhode Island.

Activity Progress Narrative:

Rehabilitation of property is almost complete.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total Total
1 1/1

This Report Period
Total Total
2 2/2

To Date
$46,338.07

$46,338.07
$46,338.07
$46,338.07

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
81-83 PAcific Street Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02863

Amount

25



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/17/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-16 (118 Potters Avenue)

Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

12/17/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$42,794.72
$42,794.72

$0.00

$0.00
$0.00
$0.00

Stop Wasting Abandoned Properties is the developer of the single family home.

Location Description:

118 Potters Avenue is a single family home located within the city of Providence.

Activity Progress Narrative:

SWARP is the developer of this property. They are waiting on additional funding sources.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period

Total
1

This Report Period

Total
1

To Date
$42,794.72

$42,794.72
$42,794.72
$42,794.72

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
1/1

Cumulative Actual Total / Expected

Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

118 Potters Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02905

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-17 (367 Friendship St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
12/01/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$85,692.40
$85,692.40

$0.00

$0.00
$0.00
$0.00

To Date
$85,692.40

$85,692.40
$85,692.40
$85,692.40

$0.00

$0.00
$0.00
$0.00

Stop Wasting Abandoned Property is the developer of the building and owns numerous multifamily rentals on Pine Street which

is one block away from site.

Location Description:

367 Friendship Street is a 3 family home located in South Providence.

Activity Progress Narrative:

SWARP is the developer of the property. Developer is waiting for additional sources of funds prior to commencing construction.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
367 Friendship Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02907

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/25/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-18 (63-67 Candace St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
12/25/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$50,682.70
$50,682.70

$0.00

$0.00
$0.00
$0.00

Smith Hill CDC will renovate the three unit building and keep within their rental portfilio.

Location Description:

To Date
$50,682.70

$50,682.70
$50,682.70
$50,682.70

$0.00

$0.00
$0.00
$0.00

63-67 Candance street is a 3 unit property located in the Smith Hill neighborhood of Providence.

Activity Progress Narrative:

Smith Hill CDC is obtaining additional funding sources.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

30



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

63 - 67 Candace Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/30/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-19 (1-3 Sisson St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
12/30/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$79,255.64
$79,255.64

$0.00

$0.00
$0.00
$0.00

House of Hope will renovate this two family home and market it to income eligible renters

Location Description:

2 family home located in West Warwick

Activity Progress Narrative:

House of Hope is obtaining other financing sources to renovate the building.

To Date
$79,255.64

$79,255.64
$79,255.64
$79,255.64

$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

1 -3 Sisson Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02909

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/09/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-1a (Feasibility Fund)
Activity Delivery Cost - Feasibility Fund

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $300,000.00

N/A $300,000.00

$41,013.00 $141,013.00

$41,013.00 $141,013.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Initial feasibility/suitability fr NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (title) and lead clearance inspections.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
100 100/100

This Report Period Cumulative Actual Total / Expected
Total Total
150 150/150
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

Various Addresses Eleven Communities

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
00000

Amount

35



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/09/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Delivery Costs for property management fees.

Location Description:

103-1b (Activity Delivery Costs for Land Bank)
Activity Delivery Costs

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009 To Date
N/A $500,000.00

N/A $500,000.00

$17,100.57 $17,100.57

$17,100.57 $17,100.57

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Various locations will be have property management funds utilized from this fund.

Activity Progress Narrative:

Property management fees for landbanked properties

Accomplishments Performance Measures
This Report Period

Total

# of Properties 100

This Report Period
Total
# of Housing Units 100

Cumulative Actual Total / Expected
Total
100/100

Cumulative Actual Total / Expected
Total
100/100
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

Various Various Cities

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
00000

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-20 (78 Anthony Street)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$114,663.88
$114,663.88

$0.00

$0.00
$0.00
$0.00

To Date
$114,663.88

$114,663.88
$114,663.88
$114,663.88

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Single family residence located in East Providence, RI. to be developed by the City of East Providence.

Activity Progress Narrative:

Landbank property other sources of are being compiled.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
78 Anthony Street East Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02914

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-21 (32 Melrose)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$62,830.43
$62,830.43

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

2 family home located in West Warwick to be developed by House of Hope.

Activity Progress Narrative:

House of Hope is the developer. Additional sources are being investigated.

To Date
$62,830.43

$62,830.43
$62,830.43
$62,830.43

$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
32 Melrose St West Warwick

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02893

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-22 (32 Yale Avenue)
Land Bank

Activity Status:
Under Way
Project Title:
Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2009

To Date

N/A $43,349.12

N/A $43,349.12
$43,349.12 $43,349.12
$43,349.12 $43,349.12
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Three family residential property located in the City of Providence's Mount Pleasant neighborhood. Blessing Way is the

developer.

Activity Progress Narrative:

Additional sources of funding is underway

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

32 Yale Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount
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Grantee Activity Number:

103-23 (5-7 Wendell Street)

Activity Title: Land Bank

Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:
10/22/2009 04/22/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $86,758.64
Total CDBG Program Funds Budgeted N/A $86,758.64
Program Funds Drawdown $86,758.64 $86,758.64
Obligated CDBG DR Funds $86,758.64 $86,758.64
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Single Family home located in the City of Providence. West EImwood Housing Development Corporation is the developer.

Activity Progress Narrative:

West EImwood is the developer of property and is seeking additional sources.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 1 1/1

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
5-7 Wendell St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02909

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-24 (853-855 Atwells Avenue)
Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$71,585.55
$71,585.55

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

To Date
$71,585.55

$71,585.55
$71,585.55
$71,585.55

$0.00

$0.00
$0.00
$0.00

3 Family Home located within the city of Providence. D & P Real Estate Advisors LLC & Truth Box are the prospective

developers.

Activity Progress Narrative:

D & P Real Estate Advisors are the developers and are obtaining additional sources of funding.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
853-855 Atwells Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02909

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-25 (109 & 1B Delaine St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$96,746.26
$96,746.26

$0.00

$0.00
$0.00
$0.00

To Date
$96,746.26

$96,746.26
$96,746.26
$96,746.26

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

5 Unit Building to be developed by Nickerson Center.

Activity Progress Narrative:

Nickerson House is the developer of property. They are seeking additional sources to develop site.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 5

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
5/5
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
109 & 1b Delaine St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02909

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-26 (64 Ocean Street)

Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$45,761.57
$45,761.57

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

3 unit building will be developed by Stop Wasting Abandoned Property (SWAP).

Activity Progress Narrative:

SWARP is the developer of this property and is seeking alternative sources.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period

Total
1

This Report Period

Total
3

Total
1/1

Total
3/3

To Date
$45,761.57

$45,761.57
$45,761.57
$45,761.57

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

64 Ocean St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02905

Amount
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Grantee Activity Number: 103-27 (26 Carpenter St)

Activity Title: Land Bank
Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way
Project Number: Project Title:
103 Land Bank
Projected Start Date: Projected End Date:
10/22/2009 04/22/2010

Completed Activity Actual End Date:
National Objective: Responsible Organization:
NSP Only - LMMI Rhode Island Housing
Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $86,058.62
Total CDBG Program Funds Budgeted N/A $86,058.62
Program Funds Drawdown $86,058.62 $86,058.62
Obligated CDBG DR Funds $86,058.62 $86,058.62
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

2 family home located in Cumberland to be renovated by the Cumberland Housing Authority.

Activity Progress Narrative:

Cumberland housing authority is the developer of this property. The CHA may use CDBG to renovate and rehabilitate the

property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

26 Carpenter St cumberland

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02864

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-28 (65 Camden St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$73,838.13
$73,838.13

$0.00

$0.00
$0.00
$0.00

To Date
$73,838.13

$73,838.13
$73,838.13
$73,838.13

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the developer of this 2 unit building located in the Smith Hill neighborhood of the City of Providence.

Activity Progress Narrative:

Smith Hill CDC is the developer and is seeking additional sources to renovate this property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

65 Camden Street providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-29 (698-702 Main St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$131,173.37
$131,173.37

$0.00

$0.00
$0.00
$0.00

To Date
$131,173.37

$131,173.37
$131,173.37
$131,173.37

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Pawtucket Redevelopment Corp a division of the City of Pawtucket's redevelopment agency will redevelop this 7 unit building.

Activity Progress Narrative:

Pawtucket Redevelopment Agency will develop this 7 unit building. They may use CDBG and Home funds to renovate.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 7

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
717
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
698 702 Main St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02860

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-30 (70 Pond St)
Land bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$71,363.80
$71,363.80

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Pawtuxet Valley Community housing will develop this single family home.

Activity Progress Narrative:

To Date
$71,363.80

$71,363.80
$71,363.80
$71,363.80

$0.00

$0.00
$0.00
$0.00

Pawtuxet Valley Community is obtaining additional resources to rehabilitate this property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
70 Pond Street Pawtucket

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02860

Amount
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Grantee Activity Number: 103-31 (541-543 Pine St)

Activity Title: Land Bank
Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way
Project Number: Project Title:
103 Land Bank
Projected Start Date: Projected End Date:
10/22/2009 04/22/2010

Completed Activity Actual End Date:
National Objective: Responsible Organization:
NSP Only - LMMI Rhode Island Housing
Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $26,555.55
Total CDBG Program Funds Budgeted N/A $26,555.55
Program Funds Drawdown $26,555.55 $26,555.55
Obligated CDBG DR Funds $26,555.55 $26,555.55
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Reach will develop this 3 unit building located in Central Falls.

Activity Progress Narrative:

City of Central Falls is obtaining additional sources for rehabilitating the property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
541-543 Pine St Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02863

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-32 (118-120 Railroad St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$44,651.68
$44,651.68

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

REACH will develop this 3 rehabilitate this 3 unit building.

Activity Progress Narrative:

REACH will develop this 3 family home once additional sources are obtained.

To Date
$44,651.68

$44,651.68
$44,651.68
$44,651.68

$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
118-120 Railroad Street Pawtucket

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02863

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-33 (58 Candace St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$55,750.21
$55,750.21

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the designated developer of this property.

Activity Progress Narrative:

Smith Hill CDC is seeking additional sources to renovate this property.

To Date
$55,750.21

$55,750.21
$55,750.21
$55,750.21

$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

58 Candace St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-34 (173 Petteys Avenue)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$41,030.28
$41,030.28

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Onlneyville Housing Corporation is the designated developer for this property.

Activity Progress Narrative:

To Date
$41,030.28

$41,030.28
$41,030.28
$41,030.28

$0.00

$0.00
$0.00
$0.00

Olyneyville housing corp is the developer and is exploring additional sources for the rehabilitation of this property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

173 Petteys Avenue providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02909

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-35 (117 Daboll St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$26,273.89
$26,273.89

$0.00

$0.00
$0.00
$0.00

To Date
$26,273.89

$26,273.89
$26,273.89
$26,273.89

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Community Works RI is the designated developer for this property.

Activity Progress Narrative:

CWRIis the developer. They are exploring additional resources.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
117 Daboll Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02907

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-36 (24-26 Hyat St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$51,643.70
$51,643.70

$0.00

$0.00
$0.00
$0.00

To Date
$51,643.70

$51,643.70
$51,643.70
$51,643.70

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Olneyville Housing is the designated developer for this property.

Activity Progress Narrative:

Olneyville Housing is the developer of this project. They are in the proess of obtaining addditional sources for rehab.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
24 - 26 Hyatt Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02905

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-37 (43-45 Violet St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$50,880.13
$50,880.13

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the designated developer for this site.

Activity Progress Narrative:

Smith Hill CDC is in the process of obtaining additional funds.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total Total
1 1/1

This Report Period
Total Total
2 2/2

To Date
$50,880.86

$50,880.86
$50,880.13
$50,880.13

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
43-45 Violet St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-38 (427 Pine St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$67,805.86
$67,805.86

$0.00

$0.00
$0.00
$0.00

To Date
$67,805.86
$67,805.86
$67,805.86
$67,805.86

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned property is the designated developer of this property located in the city of providence

Activity Progress Narrative:

SWARP is obtaining additional sources to rehab property.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

427 Pine Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02907

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-39 (99 Tell St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$72,924.55
$72,924.55

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Developer has not been designated as of 10.29.09

Activity Progress Narrative:

Habitat fo Humanity will develop this single family home once they obtain rehab funds.

To Date
$72,924.55

$72,924.55
$72,924.55
$72,924.55

$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
99 Tell St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02909

Amount

e



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-40 (371 Public St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$49,459.54
$49,459.54

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned Property is the designated developer of this site.

Activity Progress Narrative:

SWARP is the developer of the site. Seeking additional rehab sources.

To Date
$49,459.54

$49,459.54
$49,459.54
$49,459.54

$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
371 Public St providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02905

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-41 (41 Pekin St)

Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$64,271.07
$64,271.07

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the designated developer of this property located within the city of providence.

Activity Progress Narrative:

Smith Hill CDC is in the process of obtaining additional resources.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period

Total
1

This Report Period

Total
3

Total
1/1

Total
3/3

To Date
$64,271.07

$64,271.07
$64,271.07
$64,271.07

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
41 Pekin St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount

81



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-42 (87 Comstock Avenue)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$44,933.40
$44,933.40

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned Property is the designated developer for this site.

Activity Progress Narrative:

SWARP is the developer and is in the process of obtaining additional rehab funds.

To Date
$48,553.40

$48,553.40
$44,933.40
$44,933.40

$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

87 Comstock Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02907

Amount

83



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-43 (84-86 Burnett St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2009
N/A

N/A
$56,793.94
$56,793.94

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Designated developer of this site is West EImwood Housing Development Corporation.

Activity Progress Narrative:

To Date
$56,793.94

$56,793.94
$56,793.94
$56,793.94

$0.00

$0.00
$0.00
$0.00

West EImwood Housing Development Corp is the develper. WHDC is in the process of securing additional rehab funds.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

This Report Period

Cumulative Actual Total / Expected

Total
1/1

Cumulative Actual Total / Expected

Total
4/4
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
84-86 Burnett St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02907

Amount

85



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-44 (1168 Chalkstone Ave)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2009
N/A

N/A
$69,809.35
$69,809.35

$0.00

$0.00
$0.00
$0.00

To Date
$69,809.35

$69,809.35
$69,809.35
$69,809.35

$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

The Blessing Way has been selected as the designated developer for this property located within the City of Providence.

Activity Progress Narrative:

Developer is in the process of acquiring rehab funds.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
1168 Chalkstone Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount

87



Grantee Activity Number: 105-1 (Homebuyer Training Reimbursement)

Activity Title: Homebuyer Training Reimbursement
Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

105 Homebuyer Counseling

Projected Start Date: Projected End Date:

04/01/2009 10/16/2009

Completed Activity Actual End Date:

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $6,750.00
Total CDBG Program Funds Budgeted N/A $6,750.00
Program Funds Drawdown $6,750.00 $6,750.00
Obligated CDBG DR Funds $6,750.00 $6,750.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Housing Network of Rhode Island received $150 for each family that recieves homebuyer education/first time homebuyers

certificate. To date they have assisted 45 homebuyers

Location Description:

Various locations throughout the NSP communities.

Activity Progress Narrative:

Hombuyer training and education payments made to the housing network.
training.

This Report Period
Total
# of Housing Units 45

This Report Period
Low Mod Total
# of Households benefitting 4 41 45

We pay them $150 per household that attends the

Cumulative Actual Total / Expected
Total
45/45

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
4/0 41/0 45/45 100.00
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Activity Locations
Address

Multiple Streets

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Various Cities

State
NA

Zip
00000

Amount

89



Grantee Activity Number:

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

107

Projected Start Date:
09/30/2009

National Objective:
NSP Only - LMMI

107-1 (37 Stillwater Avenue)

Acquisitions Financing

Activity Status:

Under Way

Project Title:
Providence Homebuyer Assistance
Projected End Date:

09/30/2009

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Oct 1 thru Dec 31, 2009 To Date
N/A $14,500.00

N/A $14,500.00

$14,500.00 $14,500.00

$14,500.00 $14,500.00

$0.00 $14,500.00

$0.00 $58,000.00

$0.00 $0.00

$0.00 $0.00

Homebuyers Financing Assistance provided by the city of providence. Project will also receive $50,000.00 in NSP rehabilitation
assistance. Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the profit

after closing cost expenses are paid.

Location Description:

Single Family home located in the Mount Pleasant neighborhood of Providence.

Activity Progress Narrative:

Downpayment assistance provided to first time homebuyer.

# of Housing Units

# of Households benefitting

This Report Period
Total
1

This Report Period
Low Mod Total

1 0 1

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/1 0/0 2/1 50.00
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Activity Locations
Address
37 Stillwater Ave

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Providence

State
NA

Zip
02908

Amount

91



Grantee Activity Number:

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

107

Projected Start Date:
09/30/2009

National Objective:
NSP Only - LMMI

Overall

107-2 (90 Cumerford Street)

Acquisitions Financing

Activity Status:

Under Way

Project Title:
Providence Homebuyer Assistance
Projected End Date:

09/30/2009

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Oct 1 thru Dec 31, 2009 To Date
N/A $10,000.00

N/A $10,000.00

$10,000.00 $10,000.00

$10,000.00 $10,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Property owners have received $10,000 in downpayment assistance and will also receive and additional $49,500 in NSP
rehabilitation funds. Property is part of the equity sharing program and when owner sells property the city will recoup 50% of
the profit after closing cost expenses are paid.

Location Description:

Single family home is located within the Silver Lake neighborhood of the city of Providence.

Activity Progress Narrative:

City of providence provided downpayment assistance to first time homebuyer.

# of Housing Units

# of Households benefitting

This Report Period
Total
1

This Report Period
Low Mod Total

1 0 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

11 0/0 11 100.00
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Activity Locations
Address
90 Cumeford St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Providence

State
NA

Zip
02909

Amount

93



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
05/14/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation of a owner occupied single family home.

Location Description:

108-1 (162 Devonshire St Rehab)
162 Devonshire Street

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Oct 1 thru Dec 31, 2009
N/A

N/A

$0.00
$42,839.50
$0.00

$0.00
$0.00
$0.00

Property located in the Wanskuck neighborhood of the city of providence.

Activity Progress Narrative:

Rehab is currently underway.

To Date
$42,839.50

$42,839.50
$0.00
$42,839.50
$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1
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This Report Period

Low Mod Total
# of Households benefitting 0 1 1
Activity Locations
Address City
162 Devonshire St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/1 2/1 100.00
State Zip
NA 02908
Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
05/15/2009

National Objective:
NSP Only - LMMI

108-2 (169 Congress Ave Rehab)
Rehabilitation Funds

Activity Status:

Under Way

Project Title:
Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation of existing 2 family home by the Providence Revolving Fund.

Location Description:

Property located in historic elmwood district.

Activity Progress Narrative:

Rehab is currently underway.

# of Housing Units

# of Households benefitting

This Report Period
Total
2

This Report Period
Low Mod Total

0 2 2

Oct 1 thru Dec 31, 2009 To Date
N/A $186,820.00

N/A $186,820.00

$90,681.00 $90,681.00

$90,681.00 $90,681.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 4/2 4/2 100.00
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Activity Locations
Address

169 Congress Ave

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Providence

State
NA

Zip
02909

Amount

97



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

108

Projected Start Date:
09/30/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

108-3 (47 Powhatan Street)
Acquisition of (47 Powhatan St)

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

09/30/2009

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Oct 1 thru Dec 31, 2009

To Date

N/A $72,000.00

N/A $72,000.00
$72,000.00 $72,000.00
$72,000.00 $72,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

City of Providence has acquired a 2 family home on behalf of the developer Rejuvenation LLC. Property will be developed by
Rejuvenation L.L.C. and sold to a LMMI home buyer. Rehab costs estimated at $127,000.

Location Description:

Property is located in the Armory Historic district of the city of Providence. Any work done to the exterior of the house or site
would require approval by the Providence Historic District Commission.

Activity Progress Narrative:

City of Providence Acquired this property and rehab is currently underway. Developer will sell to a first time homebuyer.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
2

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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This Report Period

Low Mod Total
# of Households benefitting 0 2 2
Activity Locations
Address City
47 Powhatan St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/2 2/2 100.00
State Zip
NA 02909
Amount

99



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
09/30/2009

National Objective:

108-4 (37 Stillwater Ave Rehab)
Rehabilitation of Structures

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI City of Providence

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Oct 1 thru Dec 31, 2009 To Date
N/A $7,449.00

N/A $7,449.00

$6,849.00 $6,849.00

$6,849.00 $6,849.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Property will be rehabilatated for owner occupied residence. Property is part of the equity sharing program and when owner

sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Activity Progress Narrative:

Rehab is currently underway.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11

100



This Report Period

Low Mod Total
# of Households benefitting 1 0 1
Activity Locations
Address City
37 Stillwater Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 11 100.00
State Zip
NA 02908
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
09/30/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

108-5 (90 Cumeford Street Rehab)
Rehabilitation of Residential

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Oct 1 thru Dec 31, 2009
N/A

N/A
$4,860.00
$4,860.00

$0.00

$0.00
$0.00
$0.00

To Date
$30,700.00
$30,700.00

$4,860.00
$4,860.00
$0.00

$0.00
$0.00
$0.00

Rehabilitation of Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the

profit after closing cost expenses are paid.

Location Description:

Single family home is located in the Silver Lake neighborhood of Providence. Owner also received homebuyers assistance in

the amount of $10,000.

Activity Progress Narrative:

Rehab is currently underway.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11

102



This Report Period

Low Mod Total
# of Households benefitting 1 0 1
Activity Locations
Address City
90 Cumerford St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
11 0/0 11 100.00
State Zip
NA 02909
Amount

103
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